

September 16, 2019

Yuba Water Agency POD Committee 1220 F Street Marysville, CA 95901

Dear YWA Chairman, Mr. Brent Hastey, and POD Committee Members,

Thank you for the opportunity to be considered for support. Just under 2 years ago, North Yuba Water District (NYWD) appeared before your POD committee, requesting support to provide a reliable, safe source of drinking water for the approximately 3,100 customers of NYWD.

To recap the need for the Project, moving to a piped Ditch will allow us to significantly lower the possibility of catastrophic breaches to the Ditch (two of which occurred in 2017.) In addition, as water moves through the unpiped Ditch up to 60% is lost due to seepage and evaporation, and contamination occurs from dirt, trash, metals and illegal marijuana grows. Piping the Ditch would vastly improve, if not completely resolve, these issues. Piping the Ditch will also help to secure our water right by satisfying the State requirements the water is being put to beneficial use and curtailing losses.

A Prop 1 grant for \$500,000 was used to complete the majority of the engineering phase of the Project. I'm happy to announce that at a recent NYWD board meeting the board voted to accept the engineering specifications and plans for the project! Our request to the Yuba Water Agency now is for \$225,725 needed for the work shown in the attachment, including CEQA work, landowner agreements, grant preparation, etc.

Moving forward, the estimated construction cost of the Project is \$10 million and we are excited to continue to work with the Yuba Water Agency and ask that soon you will consider a 50% grant to NYWD, \$5 million, for the construction phase. There is strong potential that having these matching funds will allow Prop 1 funds to be available to complete the other 50% of construction, up to \$5 million (see attachment.) If Prop 1 funds are not available, we are actively pursuing other state and federal matching grant programs and feel confident the project will be completed.

Should you have any questions, please feel free to contact me at (530) 675-2567. Thank you for your consideration of our request.

Sincerely

Jeff Maupin General Manager

North Yuba Water District

ATTACHMENTS

	Task	Description	P	rincipal	En	incipal gineer	Biol	Senior ogist/ GIS Analyst	Biolo Tec	sociate gist/ GIS hnician	En	sociate ngineer	Bi	sistant ologist	Er	ssistant	Technical Subconsultant	Total
_		Detahasa Casush	hrs	\$165	hrs	\$200	hrs		hrs	\$120	hrs	\$150	hrs 4	\$100	hrs	\$135	Amt. 15%	\$40
		Database Search		\$0 \$0		\$0 \$0		\$0 \$0	3	\$0 \$360		\$0 \$0	4	\$400		\$0 \$0		
1	Field Survey	Field Map		\$0 \$0			24		24			\$0 \$0		\$0 \$0		\$0 \$0	1 1	\$36 \$6,24
		Site Visit		\$0		\$0	24	\$3,360	24	\$2,880		\$0		\$0		\$0	· · · · · · · · · · · · · · · · · · ·	<u> </u>
																	Task Subtotal	\$7,000
		Review Plans and Studies		\$0		\$0		\$0	4	\$480		\$0	4	\$400		\$0		\$880
2	Project Description	Report Preparation	12	\$1,980		\$0		\$0	24	\$2,880		\$0		\$0		\$0		\$4,860
																	Task Subtotal	\$5,740
	Biological Resources Assessment (BRA)	BRA Report	6	\$990	0	\$0	2	\$280	8	\$960		\$0	25	\$2,500		\$0	\$0	\$4,730
3		Mapping and Photo Package		\$0		\$0	4	\$560	4	\$480		\$0	2	\$200		\$0	\$0	\$1,240
3		Agency Coordination		\$0		\$0	4	\$560		\$0		\$0		\$0		\$0	\$0	\$560
											•					•	Task Subtotal	\$6,530
_		Wetland Delineation	6	\$990		\$0	14	\$1,960		\$0		\$0	46	\$4,600		\$0	\$0	\$7,550
		Mapping and Photo Package		\$0		\$0			40	\$4,800		\$0		\$0		\$0		\$6,200
4	Wetland Delineation	Agency Coordination	8	\$1,320		\$0				\$0		\$0		\$0		\$0	l	\$3,560
		Agency coordination		71,320		70	10	72,240	i	γo		γo		Ų.	l	γo	Task Subtotal	\$17,310
—	 	Report Preparation		\$0	ī	\$0		\$0	J	\$0	1	\$0		\$0		\$0		\$20,585
	Archaeological Ct. d.	Report Preparation Report Review	0	\$1,320		\$0 \$0		\$0		\$0 \$0		\$0 \$0		\$0 \$0		\$0		\$20,363
5	Archaeological Study	1	6	\$1,320		\$0 \$0	1	\$560	4	\$480		\$0 \$0		\$0 \$0		\$0 \$0		\$1,320
	(Genesis Society)	Mapping Support	1	\$U	<u> </u>	ŞU	4	υσες	4	<u></u> 480		\$0		\$0		<u> </u>	· · · · · · · · · · · · · · · · · · ·	
						. 1											Task Subtotal	\$22,945
		CEQA Document	12	\$1,980		\$0		\$0	28	\$3,360		\$0	64	\$6,400		\$0		\$11,740
		Maps & Graphics		\$0		\$0	4	\$560	4	\$480		\$0		\$0	_	\$0		\$1,040
6	CEQA Documentation	Notices/Environmental Transmittals	4	\$660		\$0		\$0	4	\$480		\$0		\$0		\$0		\$1,140
		Agency Coordination		\$0		\$0	4	\$560		\$0		\$0		\$0		\$0	\$0	\$560
																	Task Subtotal	\$14,480
		NEPA Document	12	\$1,980		\$0		\$0	40	\$4,800		\$0	80	\$7,800		\$0	\$0	\$14,580
	NEPA Documentation	Maps & Graphics		\$0		\$0	4	\$560	4	\$480		\$0		\$0		\$0	\$0	\$1,040
7		Notices/Environmental Transmittals	8	\$1,320		\$0		\$0	8	\$960		\$0		\$0		\$0	\$0	\$2,280
		Agency Coordination	4	\$660		\$0	0	\$0		\$0		\$0		\$0		\$0	\$0	\$660
						•		•			•					•	Task Subtotal	\$18,560
		Access to Property Agreements		\$0	16	\$3,200		\$0		\$0	28	\$4,200		\$0	40	\$5,400	\$0	\$12,800
	Landowner Agreements	Maps & Graphics		\$0	20	\$4,000		\$0		\$0	20	\$3,000		\$0	80	\$10,800	\$0	\$17,800
8		Attain landowner permission		\$0		\$4,000		\$0		\$0	80	\$12,000		\$0		\$0		\$16,000
		, and the second	1	, -		, ,		, ,	i			, ,			I		Task Subtotal	\$46,600
_		1600 Permit Preparation		\$0	П	\$0		\$0		\$0		\$0	24	\$2,400		\$0	, , , , , , , , , , , , , , , , , , , ,	\$2,400
	CDFW 1600 LSA Lake or Streambed Alteration	CDFW Jurisdicational Area		\$0		\$0 \$0		\$0	8	\$960		\$0	27	\$2,400		\$0		\$960
9		Permit Compilation		\$0 \$0		\$0 \$0	0	\$1,120	- 0	\$900 \$0		\$0	12	\$1,200		\$0		\$2,320
9	Agreement	Agency Coordination	1	\$660		\$0 \$0	8	\$1,120		\$0 \$0		\$0 \$0	12	\$1,200		\$0		\$1,780
	Agreement	Agency Coordination	4	3000	<u> </u>	٥۶	0	\$1,120		3 0	l	3 0		3 0		ŞÜ	Task Subtotal	\$7,460
—	<u> </u>	404.0 ".0	1 1	40		40	- 10	44.400		ė o		40		42.400	1	40		
		404 Permit Preparation		\$0		\$0			4.0	\$0		\$0	24	\$2,400		\$0		
4.0	USACE NWP 404	WD Impact Map		\$0		\$0	8		12	\$1,440		\$0		\$0		\$0		\$2,560
10	(Nationwide Permit)	Permit Compilation		\$0		\$0			-	\$0		\$0	12	\$1,200		\$0		\$2,320
		Agency Coordination	4	\$660		\$0	8	\$1,120		\$0		\$0		\$0		\$0		\$1,780
			, ,			-										1	Task Subtotal	\$10,460
		401 Permit Preparation		\$0		\$0	4	\$560		\$0		\$0	24	\$2,400		\$0		\$2,960
	RWQCB CWA 401 Water	Location Map		\$0		\$0	4	\$560	4	\$480		\$0		\$0		\$0		\$1,040
	RWOCB CWA 401 Water	I am a company of the	1	\$0		\$0	8	\$1,120		\$0		\$0	12	\$1,200		\$0		\$2,320
11		Permit Compilation	1			\$0	8	\$1,120		\$0		\$0		\$0		\$0	\$0	\$1,780
11	RWQCB CWA 401 Water Quality Certification	Agency Coordination	4	\$660		γo												
11		·	4	,													Task Subtotal	\$8,100
11		·	4	\$0		\$3,200		\$0		\$0	36	\$5,400		\$0	20		\$0	\$11,300
11		Agency Coordination	4	\$0 \$0	12			\$0 \$0		\$0 \$0	36 24	\$5,400 \$3,600		\$0 \$0		\$2,700 \$5,400	\$0	\$11,300
		Agency Coordination Bidding/Administration	4	\$0	12	\$3,200									40		\$0 \$0	\$11,300 \$11,400
	Quality Certification	Agency Coordination Bidding/Administration Plan Specification Estimation Completion	4	\$0 \$0	12 8	\$3,200 \$2,400		\$0		\$0	24	\$3,600		\$0	40 20	\$5,400	\$0 \$0 \$0	\$11,300 \$11,400 \$7,300
	Quality Certification	Agency Coordination Bidding/Administration Plan Specification Estimation Completion Contract Documents	4	\$0 \$0 \$0	12 8	\$3,200 \$2,400 \$1,600		\$0 \$0		\$0 \$0	24 20	\$3,600 \$3,000		\$0 \$0	40 20	\$5,400 \$2,700	\$0 \$0 \$0	\$11,300 \$11,400 \$7,300
	Quality Certification Engineering Services	Agency Coordination Bidding/Administration Plan Specification Estimation Completion Contract Documents	40	\$0 \$0 \$0	12 8	\$3,200 \$2,400 \$1,600 \$4,800		\$0 \$0	12	\$0 \$0	24 20	\$3,600 \$3,000	40	\$0 \$0	40 20	\$5,400 \$2,700	\$0 \$0 \$0 \$0 Task Subtotal	\$11,300 \$11,400 \$7,300 \$8,400 \$38,400
	Quality Certification Engineering Services USDA Grant Preparation &	Agency Coordination Bidding/Administration Plan Specification Estimation Completion Contract Documents Site Visit	40 40	\$0 \$0 \$0 \$0	12 8 24	\$3,200 \$2,400 \$1,600		\$0 \$0 \$0	12	\$0 \$0 \$0	24 20 24	\$3,600 \$3,000 \$3,600	40	\$0 \$0 \$0	40 20	\$5,400 \$2,700 \$0	\$0 \$0 \$0 \$0 \$0 Task Subtotal	\$11,300 \$11,400 \$7,300 \$8,400 \$38,400 \$12,040
12	Quality Certification Engineering Services	Agency Coordination Bidding/Administration Plan Specification Estimation Completion Contract Documents Site Visit Grant Preparation	_	\$0 \$0 \$0 \$0 \$0	12 8 24 12	\$3,200 \$2,400 \$1,600 \$4,800		\$0 \$0 \$0	12	\$0 \$0 \$0 \$1,440	24 20 24 20	\$3,600 \$3,000 \$3,600 \$2,700		\$0 \$0 \$0 \$4,000	40 20	\$5,400 \$2,700 \$0	\$0 \$0 \$0 \$0 \$0 Task Subtotal	\$11,300 \$11,400 \$7,300 \$8,400 \$38,400 \$12,040
12	Quality Certification Engineering Services USDA Grant Preparation & Coordination	Agency Coordination Bidding/Administration Plan Specification Estimation Completion Contract Documents Site Visit Grant Preparation Grant Coordination	_	\$0 \$0 \$0 \$0 \$0	12 8 24 12	\$3,200 \$2,400 \$1,600 \$4,800		\$0 \$0 \$0	12	\$0 \$0 \$0 \$1,440	24 20 24 20	\$3,600 \$3,000 \$3,600 \$2,700		\$0 \$0 \$0 \$4,000	40 20	\$5,400 \$2,700 \$0	\$0 \$0 \$0 \$0 Task Subtotal \$0 \$0	\$11,300 \$11,400 \$7,300 \$8,400 \$38,400 \$12,040 \$8,600 \$20,640
12 13	Quality Certification Engineering Services USDA Grant Preparation &	Agency Coordination Bidding/Administration Plan Specification Estimation Completion Contract Documents Site Visit Grant Preparation Grant Coordination	_	\$0 \$0 \$0 \$0 \$0	12 8 24 12 12	\$3,200 \$2,400 \$1,600 \$4,800	164	\$0 \$0 \$0 \$0 \$0	12	\$0 \$0 \$0 \$1,440	24 20 24 20	\$3,600 \$3,000 \$3,600 \$2,700	20	\$0 \$0 \$0 \$4,000	40 20	\$5,400 \$2,700 \$0	\$0 \$0 \$0 \$0 Task Subtotal \$0 \$0 Task Subtotal	\$11,300 \$11,400 \$7,300 \$8,400 \$38,400 \$12,040 \$8,600







Drinking Water Funding Financing Package

Table 1 - DWSRF and Prop 1 Principal Forgiveness and Grant Criteria for PWSs Serving Disadvantaged Communities

PWS Affordabil	ity Criteria	Maximum Principal Forgiveness, Grant or Combination from DWSRF and Prop 1						
Type of Community Served by PWS	Average Residential Water Rate as Percent of MHI	Percentage of Total Eligible Project Cost	Maximum Amount (Planning/Construction)					
	WMHI < 1.5%	Proposed Financing will Raise Rates to ≥ 1.5%						
DAC	1.5% ≤ WMHI < 2%	up to 65%	\$500K/\$5Mil					
	2% ≤ WMHI < 2.5%	up to 70%	\$500K/\$5Mil					
	WMHI ≥ 2.5%	up to 80%	\$500K/\$5Mil					
SDAC	NA	up to 100%	\$500K/\$5Mil					

NYWD is a Severely Disadvantaged Community (SDAC) and will continue to pursue up to \$5 Mil in construction grant Prop 1 funding for the Project

Full presentation may be downloaded at: http://www.waterboards.ca.gov/water_issues/programs/grants_loans/dwsrf/docs/prop1/dwsrf_prop1_%20presentation.pdf